

Defense Cost and Resource Center



EVM Central Repository Pilot Study

*Ronald Lile
Director*

May 16, 2007

A collage of various military and defense-related images, including a satellite, a helicopter, a tank, a rocket, and a ship. The collage is used as a background for the text in the bottom right section.

**The On-line
DoD Cost
Research
Library**

Enhancing DoD Cost Analysis

The Defense Cost and Resource Center
201 12th Street South, Suite 220
Arlington, Virginia 22202
Phone: 703.601.4850 Fax: 703.604.1012
<http://dcarc.pae.osd.mil>

Agenda


- Overview of Central Repository (CR) Pilot
- Overview of Review Process
- Planned DAMIR Interface
- CR/DAMIR Interface Options
- Conclusion

Central Repository Pilot

- Objective:
 - Demonstrate and evaluate the feasibility of implementing an automated Central Repository (CR) that provides for the centralized reporting, collection, and distribution for Key Acquisition Data, starting with Contract Performance Reports (CPRs).
- Develop and implement test policies and procedures to evaluate:
 - Complete, accurate, timely, and secure transfer of electronic data from the contractor to the CR.
 - Secure and controlled warehousing of data in the CR.
 - Controlled, timely, and secure access to data by authorized users.
 - Business rules that govern reporting, access, and availability of data.
 - Estimated workload impact and required resources to implement CR.
- Goal:
 - Develop a set of business rules for possible DoD-wide implementation that are supported by a consensus of the CR participants.



CSDR and EVM Reporting: Current Status






CSDR and EVM Reporting: Improved Model

Decisions required:

1. Location of repository
2. Single format and submission path
3. Business rules regarding data availability





Summary Of Review Process

- Select Document To Review

[DCARC Home](#) [Contact Us](#) [EVM Administration](#) [EVM Home](#) [Upload Home](#) [Review Documents](#) [Search Contracts](#) [Search Documents](#)

Document Review Home

[Documents](#)

[Contracts](#)

My Documents

Documents Filtered By My Review Decisions:

<u>Document ID</u>	<u>Prime Contract Number</u>	<u>Sub Contract Number</u>	<u>Contract Task</u>	<u>Program Name</u>	<u>As Of Date</u>	<u>Submitter Name</u>	<u>Submitted Date</u>	<u>Role</u>
181	Test Contract Number		Task 1	XYZ Test Program	6/4/2007	John McGahan	5/4/2007	Lead Reviewer



Summary Of Review Process

- Document Detail Summary

Document Detail

[Back](#)

Details for Document: 181

Contract Information

Program Name: XYZ Test Program

Program Manager: John McGahan

Location: Tacoma WA

Contract Number: Test Contract Number

Contractor Name: Bell Helicopter Textron, Inc.

Contractor N/A

Division:

Sub Contract Number:

Sub Contractor Name:

Sub Contractor Division:

Military Handbook: AIRCRAFT

Service: AIR FORCE

Weapon System Type: Transport

Contract Type: CPAF

Contract Tasks: Task 1

Document Information

Document Task: Task 1

Submission Event: June 07 with CFSR

Expected As Of Date: 6/12/2007

Expected Submission Date: 6/27/2007

Docuement ID: 181

Historical PM: John McGahan

As Of Date: 6/4/2007

Submission Date: 5/4/2007

Resubmit: No

Status: Pending

Status Set By: John McGahan

Status Set Date: 5/4/2007

Submitter Name: [John McGahan](#)

Submitter Comment: dsfds

Point of Contact Information

Name: John McGahan **Phone:** 2537561178


Fax:

Email: jmcgahan@tecolote.com

EVM CR Review Process

- Prepare DAMIR Inputs During Review.

Files for Document

	File Name	File Type	File Comment
	0703_x12.trn	CPR TRN (wInsight)	This is the latest winsight data.

Save

Document Reviewers

Reviewer	Organization	Role	Status	Status Date	Comment
John McGahan	Tecolote	Lead Reviewer	<input type="radio"/> Approved <input type="radio"/> Rejected <input checked="" type="radio"/> Pending		

Save

Prepare DAMIR Submission

Prepare DAMIR Submission

Lead Reviewer Actions

Set Document Status to Submitting

Alert Managerial Oversight

Publish Document

Reject Document

Administrator Actions

Set Document Status To Pending



DAMIR Interface

Process Files

[Back](#)

Files for Processing

	File Name	File Type	File Comment
Select	<input type="text" value="0703_x12.trn"/>	CPR TRN (wInsight)	This is the latest winsight data.

Selected File For DAMIR Submission

File Name:

File Type:

File Comment:

Processing Results

Contract Number:

Effective Date:

Program Name:

Contract Type:

Government Share:

System Name:

SystemPhase:

Actions

[Continue to DAMIR Submission](#)[Process Selected File](#)

- Select file to process
 - not necessary once EVM submissions include only one TRN or XML file).
- Review File Data

DAMIR Interface

- Review/Enter Detailed Submission Data

DAMIR Submission

[Back](#)

DAMIR Submission Information

[Save Current Submission](#)
[Publish to DAMIR](#)
[Show Document Info](#)

Field Name: Last Submission From Uploaded File Current Submission

Program Name:	SM-6	XYZ Test Program
Program PNO:		
Contract Number:	N00024-04-C-5344	Test Contract Number
Contract Task:		Task 1
Effort Number:		0
Effective Date:	3/25/2007	6/4/2007
Contract Modification Number		
Modification Date:		
Contract Name:		
Contract Type:	Other Contract Type	FFP FPEPA
Government Share:		
System Name:		
System Phase:	Production	Development

DAMIR Interface

DAMIR Submission Details

[Back](#)

DAMIR Submission Information	
Revoke this Submission	Show Document Info
The Submission was successfully published.	
Field Name:	Submitted Information
Program Name:	LS-3 (SBIRS-HIGH)
Program PNO:	
Contract Number:	F04701-95-C-0017
Contract Task:	RDT&E
Effort Number:	0
Effective Date:	5/1/2007
Contract Modification Number	
Modification Date:	
Contract Name:	
Contract Type:	
Government Share:	
System Name:	
System Phase:	Development
Contractor Name:	Lockheed Martin Corporation
Division Name:	
Award Date:	
IBR Date:	
Start Date:	1/1/2004
Definitization Date:	9/30/2004

- Review Data
- Submit To DAMIR
- Revoke DAMIR Submission



DAMIR Fields / CPR Mapping

- Page 1 or 2

1	DAMIR Submission Information				
2	DAMIR Field Name:	Last Submission	From Uploded File	Current Submission	CPR Field
3	Program Name:		XYZ Test Program	XYZ Test Program	
4	Program PNO:	xyzPno		XyZPno	
5	Contract Number:		Test Contract Number	Test Contract Number	1.2.b
6	Contract Task:			Task 1	
7	Effort Number:	0		0	
8	Effective Date:	5/4/2007	3/25/2007	6/4/2007	1.4.b
9	Contract Modification Number				
10	Modification Date:				
11	Contract Name:				1.2.a
12	Contract Type:		Other Contract Type		1.2.c
13	Government Share:				1.2.d
14	System Name:				1.3.a
15	System Phase:	Development	Development	Development	1.3.b
16	Contractor Name:	contractor		contractor	1.1.a
17	Division Name:	N/A		N/A	1.1.a
18	Award Date:				
19	IBR Date:				
20	Start Date:	1/1/2004	1/1/2004	1/1/2004	3.5.b
21	Definitization Date:	9/30/2004	9/30/2004	9/30/2004	3.5.i
22	Completion Date:	12/31/2010	12/31/2010	12/31/2010	3.5.k
23	Estimated Completion Date:				3.5.b
24	PMSignificantEffortECD:				
25	PMECD:				
26	Original Quantity:				
27	Quantity:				1.5.a
28	Scheduled Delivery:				
29	Delivery:				
30	OriginalNCC:				3.5.a
31	NCC:	15000	15000	15000	3.5.c
32	CBB:	10000	10000	10000	3.5.e
33	Estimate at Completion:	11000	11000	11000	1.6.c.1
34	Best Case EAC:	11000	11000	11000	1.6.a.1
35	Worst Case EAC:	11000	11000	11000	1.6.b.1



DAMIR Fields / CPR Mapping

- Page 2 of 2

1	DAMIR Submission Information				
2	DAMIR Field Name:	Last Submission	From Upladed File	Current Submission	CPR Field
36	PM EAC:				
37	PM Best Case EAC:				
38	PM Worst Case EAC:				
39	Original Target Price:				
40	Target Price:	15000	15000	15000	1.5.e
41	Estimated Price:	15000	15000	15000	1.5.f
42	PM Estimated Price:				
43	Original Ceiling Price:				
44	Ceiling Price:				1.5.g
45	Estimated Ceiling Price:	15000	15000	15000	1.5.h
46	PM Estimated Ceiling Price:				
47	Performance Report Date:	3/25/2007	3/25/2007	3/25/2007	1.4.b
48	Performance Report Type:	CPR		CPR	
49	Performance Completion Date:	12/31/2010			3.5.j
50	Total Allocated Budget:	15000	15000	15000	3.5.f
51	Budget at Completion:		15000	15000	1.8.e.14
52	Performance EAC:		15000	15000	1.8.e.15
53	Budgeted Cost for Work Scheduled:	12000	11000	11000	1.8.e.7
54	Budgeted Cost for Work Performed:		15000	15000	1.8.e.8
55	Actual Cost of Work Performed:		15000	15000	1.8.e.9
56	Over Target Baseline Date:				1.5.i
57	BAC Adjustment:		0		1.8.e.13
58	SV Adjustment:		0		1.9.a.10
59	CV Adjustment:		0		1.9.a.11
60	File Notes:	This is the latest winsight data.			5.5
61	Notes:	This is the latest winsight data.			

EVM CR/DAMIR Interface Options

- Current Concept Of Operation/Plan
 - CPR submitted to repository
 - Reviewers reviews submission for correctness
 - Reviewers prepares DAMIR submission
 - CPR (TRN or XML) parsed automatically and mapped into appropriate DAMIR fields
 - DAMIR fields not from CPR manually entered
 - Prior months DAMIR inputs available and automatically carried forward as default values.
 - Lead review complete/publish submission
 - Final review
 - Notify managerial oversight (e.g., PEO)
 - Publish submission to DAMIR and EVM CR.

EVM CR/DAMIR Interface Options

- Alternative Concept Of Operation
 - CPR submitted to repository
 - Reviewers reviews submission for correctness
 - Lead review complete/publish submission
 - Final review
 - Notify managerial oversight (e.g., PEO)
 - Publish submission to EVM CR.
 - Once published to EVM CR
 - CPR (TRN or XML) parsed automatically and mapped into appropriate DAMIR fields.
 - DAMIR fields not from CPR left blank.
 - Automatic submission to DAMIR

EVM CR/DAMIR Interface Options

- Alternative Concept Of Operation (continued)
 - EVM CR Reviewer would be able to review data from CPR extracted for DAMIR submission
 - This could be used as a CPR viewer (for TRN/XML) data without needing a 3rd party tool (for example reviewing level 3 data via browser)
 - Extracted CPR data would be available in DAMIR immediately after CPR published to EVM CR.
 - Could be forwarded to service-specific systems as well.
 - Service-specific systems could fill in missing DAMIR data and resubmit to DAMIR.
 - DAMIR provides web-service to retract a submission
 - Service-specific system could will in remaining DAMIR data, retract the EVM CR DAMIR submission, and resubmit the complete record.

Summary

- Underlying requirements of CR
 - Complete, accurate, timely, and secure transfer of electronic data from the contractor to the CR.
 - Secure and controlled warehousing of data in the CR.
 - Controlled, timely, and secure access to data by authorized users. *This includes DAMIR, DASHBOARD, SMART, and AIM.*
 - Business rules that govern reporting, access, and availability of data. *This includes DAMIR, DASHBOARD, SMART, and AIM.*
 - Estimated workload impact and required resources to implement CR.
- CR working toward a complete “DAMIR” submission
- CR can accommodate any number of DAMIR interfaces
- ***AT&L, Army, Navy, and Air Force need to supply the CR team with their desires***